(August 6, 2006)
Type C Progress Schedule
Section 1-08.3(2)C Vacant, is revised to read:
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Type C Progress Schedule
Type C Progress Schedules shall conform to all of the requirements of Section
1-08.3(2)B and this Section.

The Contractor shall submit five printed copies of a preliminary Type C
Progress Schedule no later than the first working day as defined in Section 1-
08.5. The preliminary schedule shall comply with all of these requirements and
the requirements of Section 1-08.3(1), except that it may be limited to only
those activities occurring within the first 60 working days of the project.

The Contractor shall submit five printed copies of a Type C Progress Schedule
no later than 60 calendar days after the date the contract is executed. The
Engineer may allow an additional 30 calendar days for schedule submittal if
the Contractor is able to demonstrate that they are unable to determine
resource availability, and such lack of information prevents the Contractor from
preparing a reasonable schedule.

Each time that a preliminary schedule, Progress Schedule, or Schedule
Update is submitted, the Contractor shall provide the Engineer with an
electronic copy of that schedule. Regardless of the type of software used, the
schedule data provided to the Engineer shall be saved on a CD-ROM in
Primavera Project Planner Enterprise Version, P3e/c or P3 format.

Type C Progress Schedules shall display at least the following additional
information:

1. Atime scaled logic diagram.

2. Activities for traffic detours and closures.

3. Milestones for required delivery of State furnished materials, if any.

4. Activities for State furnished traffic control resources, if any.

5. Activities for fabrication of materials longer than 120 calendar days
lead time.

6. Fixed constraints shall be identified on the activity listing,

supplemented with a written narrative describing why the constraint
exists.

If requested by the Engineer, the Contractor shall supplement the Progress
Schedule with a written narrative describing the assumed production rates and
planned resource allocations to support the activity durations provided in the
schedule.



